
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:09 AM
Run date

Time

Reviewer: Soheilifard, Saman 13-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 059 Date: 07-Apr-2011 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 576

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Bolting at Splice #1 - Elevation 50.3m
Bolting of 27mm A490M assemblies was ongoing throughout the shift. Snug tightening and tensioning
continued on the longitudinal stiffener bolts inside the North shaft. Also, snug tightening and tensioning
started on the skin bolts inside the West shaft.

I witnessed torque verification testing on the following connections today:
- The West shaft, C-D corner bolts
- The West shaft, Skin C, columns C1-C10

*********
Welding continued throughout the shift on ESW restraint brackets on shear plates a1S, a2S, & b1E.

*********
Welding at Splice #2 - Elevation 83m:
Inside the South shaft, production welding began on weld B-C lower. The bottom half of the weld was
completed, and heat blankets were left on for an additional 3 hour soak.

Inside the West shaft, prep work was ongoing to fit the plates. Also, temporary attachments were being
tack welded into place.

*********
Bolts at Splice #2:
We continued investigating broken bolts at Splice #2. Today, we found 3 more bolts on the West shaft
skins that were broken. Also, we checked 100% of the skin bolts on the West shaft with a spud wrench. If
we find any broken bolts at a later date, then we know that they broke after today. At the request of Rick
Morrow, the broken bolts were collected to possibly be sent to a lab for testing.
.

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

FOR EARL CLAYBORNIronworker 8.00 1.00 0.00 9.00
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APP JEFFERY SOUZAIronworker 8.00 0.00 0.00 8.00

APP Alex BlancoIronworker 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 8.00 1.00 0.00 9.00

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00

APP KENNETH CHAPPELLIronworker 8.00 0.00 0.00 8.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

JNM RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00
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